Key Seeker - Project Schedule

Task Name	ID	Start	Finish	Duration
Concept/Prototype/Jump Page/ Completion Plan/Schedule Appointments	1	4/15/2006	4/17/2006	2 days
Evaluation Plan	2	04/15/2006	4/20/2006	5 days
Quality Assurance Plan	3	4/15/2002	4/20/2006	5 days
Produce Animations/Sounds A-I (9)	4	04/16/2006	04/22/2006	7 days
Herman Wood - Schedule testing dates update on status of project (email)	5		04/17/2006	
Content Inventory/Script Technical Application Scripting	6	4/20/2006	4/27/2006	7 days
Produce Animations/Sounds J -R (9)	7	04/21/2006	04/27/2006	7 days
Flash Programming Questions (meet with Troy)	8		04/25/2006	1-2 hours
Week 3 Status Report Update to Herman Wood	9	4/26/2006	4/27/2006	1 day
Produce Animations/Sounds S-Z (8)	10	1/8/2002	05/04/2006	18 days
Beta Version 1 (programming/scripting complete) animation completion flexible...	11	04/16/2006	05/04/2006	20 days
Week 4 Staus Report Update to Herman Wood	12	5/3/2006	05/04/2006	1 day



Key Seeker - Project Schedule

Task Name	ID	Start	Finish	Duration
Week 5 Status Report Update to Herman Wood	13	05/10/2006	05/11/2006	1 day
Quality Assurance (Completed) Quality Assurance Report?	14	05/06/2006	05/11/2006	5 days
Faculty Advisor Meeting Ameeta/Dara	15		05/11/2006	1 hour (+/-)
Product Evaluation (Testing in School	16		to be determined dependent on school	2 days(?)
Product Evaluation (Completed)	17		05/18/2006	school dependent
Beta Version 2 (Presentation)	18		05/18/2006	in class
Week 6 Status Report Update to Herman Wood	19		05/18/2006	18 days
All Revisions to Final Product revisions to documentation	20	5/19/2006	05/25/2006	7 days
Week 7 Status Report Update to Herman Wood	21		05/25/2006	1 days
Prepare Project Presentation and handout	22	5/25/2006	05/30/2006	5 days



Key Seeker - Project Schedule

Task Name	ID	Start	Finish	Duration	June
					1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Project Presentation	23		06/01/2006	one evening	
Project Report	24	06/02/2006	06/08/2006	7 days	DOCUMENT